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Chapter 4  

Implementation 
 
Projects that support bicycle travel occur on a continuous basis in Louisville, and involve a vast array of 
public agencies and private entities, including developers and property owners who initiate projects that 
impact the public right-of-way. The policies and design standards that are established and/or 
recommended in this Master Plan will ensure that activities of these different partners will positively 
impact bicycling in Louisville. 
 
This Master Plan provides a method for coordinating among the different entities that implement 
bicycle projects and programs.  Metro Public Works, (MPW) will primarily be responsible for this 
continued coordination, and for implementing the recommendations identified in Chapter 3. Therefore, 
this chapter describes a timeline for implementation and performance measures that will be used by 
MPW moving forward.    
 

Bicyclists want access to the same destinations as motorists.  With this in mind, a preliminary bicycle 
network was developed along the existing roadway system that considered the following: 
 
 Accessibility – It was desired that all Metro residents would be able to access the network by 

traveling less than 10 minutes from their doorstep.  This is equivalent to a distance of one mile if 
traveling at an easy speed of 12 mph by bicycle. 

 
 Directness – The network should provide a reasonably straight connection to major 

destinations. 
 
 Safety – Where a choice existed, routes were chosen on lower volume, lower speed corridors.  A 

speed-volume index (SVI) was developed and utilized to assist in corridor selection.  Attempts 
were made to avoid freeway interchanges with “free-flow” ramps (ramps that do not require 
the motorist to stop entering an on-ramp or at the bottom of the off-ramp.  Additionally, 
intersections of principal arterials were also avoided. 

 
 Access to Destinations – Priority destinations were identified, including: the Louisville Loop, 

Metro parks, and other recreational facilities; the Central business district; shopping; schools 
and universities; and employment centers. 

 
 Favored routes – Known routes utilized by the Louisville Bicycle Club for club rides were 

incorporated into the network. 
 
To determine how the implementation of such facilities should occur, a prioritization procedure has 
been carried out for the bicycle study network. The bicycle study network is a system of roads and paths 
identified as the primary network for bicycles; it was developed in part through input received at the 
2005 and 2009 Bicycle Summits. The prioritization procedure is based on an estimation of demand 
(Latent Demand Method) for bicycles on these network segments as well as the recommended Bicycle 
facility type. 
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Latent Demand Method: 
The Latent Demand Method predicts relative potential non-motorized trips based on characteristics of 
trip origins and destinations and their relative proximity and concentration/dispersion. While the way 
the method predicts potential bicycle and pedestrian travel is the same, in the interest of clarity the 
following description presents only the bicycle mode (appendix I). 
 
Prioritization (Benefit-Cost Index): 
The higher priority / higher cost facility determination process was conducted for approximately 245 
segments. From these 245 segments a list of 21 five mile segments was aggregated based on the 
creation of logical segments of a somewhat uniform length, while the subsequent analysis/prioritization 
is what was based on the benefit-cost index. As Louisville metro is interested in bicycle projects in areas 
of high travel demand for the least cost, a straightforward benefit-cost index has been implemented to 
prioritize potential projects. This index, which is contained in the separately available prioritization list, 
divides the predicted post-construction number of facility users (as calculated using the latent demand 
procedure) by the estimated total project cost. Those segments with high benefit-cost indices would 
serve a relatively high number of bicyclists at a low cost to the implementing jurisdiction. Construction 
of these projects within the first several years following plan adoption will allow for increased 
momentum for many of the remaining prioritized projects (appendix L).  
 
From this overall study network, Louisville Metro Government staff aggregated numerous shorter 
segments located along key bicycle transportation corridors into a primary study network of 21 
corridors. These corridors form the basis for the facility improvement prioritization. 
 
 



 
3 Bike Master Plan 

 

Figure 4.1 Bicycle Network - Latent Demand - See this map online: 
http://services.louisvilleky.gov/media/bikelouisville/masterplan/Bike_Latent_Demand.pdf 
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Table  4.1 Twenty-one high cost projects in rank of priority 

Priority Sum_Length Sum_Cost Sum_Users BCI Predominant Facility Codes Districts 

1 6.56 $253,946 3367 13.26 Restripe for Bike Lanes none 2/10/23 

2 5.1 $197,472 1950 9.87 Restripe for Bike Lanes  1 10/11/26 

3 3.70 $408,902 3889 9.51 Restripe for Bike Lanes 3 8/10/11/26 

4 5.19 $356,559 1825 5.12 Restripe for Bike Lanes 2/5 13/21 

5 6.61 $2,016,194 4864 2.41 Restripe for Bike Lanes 2/3/4 7/9 

6 4.47 $620,591 1466 2.36 Restripe for Bike Lanes 2/3 11/20 

7 5.38 $2,677,766 6117 2.28 Restripe for Bike Lanes 6 3/12/15 

8 5.70 $1,462,973 2872 1.96 Road Diet 4/7 1/3/5/6/15 

9 2.81 $440,335 810 1.84 Restripe for Bike Lanes 7 20 

10 4.92 $3,122,508 5532 1.77 Restripe for Bike Lanes 4/5 8/9/10/15 

11 7.37 $1,288,509 2254 1.75 Restripe for Bike Lanes 3 6/15/25 

12 4.90 $1,627,154 2598 1.60 Add 5-ft Paved Shoulders 1/5/7 7/17/19 

13 5.19 $5,067,546 7507 1.48 Construct Shared Use Path none 12/25 

14 2.32 $309,225 440 1.42 Add 5-ft Paved Shoulders 1 20/22 

15 6.02 $1,939,998 2654 1.37 Construct Sidepath 1/3 7/11/26 

16 4.47 $1,550,645 1011 0.65 Add 5-ft Paved Shoulders 1/7 17/19 

17 6.79 $1,097,147 625 0.57 Add 5-ft Paved Shoulders 1 4/7/9/16 

18 3.94 $581,516 298 0.51 Add 5-ft Paved Shoulders 1 16 

19 7.49 $6,182,695 2562 0.41 Construct Bike Lanes 1/5 13/15/21/25 

20 7.36 $2,222,455 887 0.40 Add 5-ft Paved Shoulders 1/7 16/17 

21 7.63 $3,075,153 270 0.09 
Detail Corridor Study 
Needed 1/3 16/17 

22 4.39 $1,570,514 64 0.04 Add 5-ft Paved Shoulders 1/7 16 

Totals 118 $38,069,802 53862         
 

Facility Codes:  
1 = Restripe for Bike Lanes 
2 = Road Diet 
3 = Add 5-ft Paved Shoulders 
4 = Construct Bike Lanes 
5 = Construct Side path (Shared Use Path Adjacent to the Roadway) 
6 = Construct Shared Use Path 
7 = Detailed Corridor Study Needed 
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Figure 4.2 Future Bike Facilities- High Cost Projects 
See this map online: 
http://services.louisvilleky.gov/media/bikelouisville/masterplan/Future_Bike_Facility_highcost.pdf  
 

http://services.louisvilleky.gov/media/bikelouisville/masterplan/Future_Bike_Facility_highcost.pdf
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Shared-use paths provide bicycle connections along 
corridors poorly served by streets. They link bicycle trip 
origins to destinations along continuous greenbelts near 
rivers or other natural areas, where appropriate, or in 
abandoned or active railroad right-of-ways. Shared-use 
paths can be shared with bicycles, pedestrians and other 
non-motorized users, but should provide physical 
separation of each activity when practical.  
 
The Louisville Loop makes up the majority of Louisville’s shared-use trail system (Figure 4.3). The 
Louisville Loop provides a network of high-quality multi-use facilities, many of which are on separated 
rights-of-way from motorized traffic.  A map of the Louisville Loop is included in the existing conditions 
report (Figure 4.3). Louisville should complete the multi-use trail, as it includes a number of components 
of the Bicycle Facility Network. Shared-use paths were specifically excluded from the evaluation of 
facilities along the existing roadway system.  These type facilities are best when placed within their own 
right-of-way and not along roadways.   
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Figure 4.3 Future Bike Facilities- Louisville Loop 
See this map online: http://services.louisvilleky.gov/media/bikelouisville/masterplan/Future_Bike_Facility_LouisvilleLoop.pdf  
 

http://services.louisvilleky.gov/media/bikelouisville/masterplan/Future_Bike_Facility_LouisvilleLoop.pdf
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Figure 4.4 is a map of Louisville’s downtown proposed bicycle network. The blue highlighted road 
segments have a width of 42’ and therefore wide enough for lower cost bicycle facilities. Understanding 
the current road widths, crash statics and the traffic directionality helps determine which roads are 
higher priorities for accommodating bicycle facilities (Table 4.2). Priorities are based on the following 
categories: 
 
 Roads that will be converted from one-way to two-way. 
 Roads which are 42’ and are the easiest to integrate bicycle facilities 
 Roads which are greater than 42’ and will need special design considerations to integrate bicycle 

facilities 
 Roads which are less than 42’ and are more difficult to integrate bicycle facilities 

 

Table 4.2: Lower Cost / Higher Priority Projects 

Predominate Facility 
Recommendation  Council Districts 

Length 
(mi) Estimated Cost 

Wayfinding Signage 1/3/4/5/6/8/9/10/15/21 56.8  $        23,000.00  

Road Diet/Proposed-facility 1/3/4/5/6/8/9/10/15/21 26.4  $  1,022,208.00  

Total   83.2  $  1,045,208.00  
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Figure 4.4 Future Bike Facilities- Low Cost Projects 
See this map online: 
http://services.louisvilleky.gov/media/bikelouisville/masterplan/Future_Bike_Facility_lowcost.pdf  
 

http://services.louisvilleky.gov/media/bikelouisville/masterplan/Future_Bike_Facility_lowcost.pdf
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The following facility types were not considered in this evaluation: off road soft trails, signed bicycle routes, 
shared-use paths and cycle tracks.  Signed bike routes are typically placed on low volume, low speed corridors and 
are preferred by bicyclists as they are and do not need improvement for the comfort of the user.  The bicycle 
system network is an extension of existing facilities along Metro “through-roads” and state highways.  Traffic 
volumes and/or speeds are above what is considered comfortable for the novice cyclist and further improvement 
is required.  
 
During implementation, consideration of the use of a shared-use trail adjacent to a roadway may be considered.  
Consideration of use of shared-use paths will be considered where there are infrequent crossings, such as a 
alongside an interstate or across a long bridge; or where the section of adjacent path is relatively short with few 
driveways and intersections. 
 
The projects that are recommended in this chapter will require additional evaluation during the implementation 
process to determine if there are other factors that may either help or hinder their development.  Additional traffic 
analysis will be needed in some cases to determine the optimum design for specific locations.  Like other Metro 
projects, public involvement has been and will continue to be an important part of the design, implementation and 
evaluation process.  Additional projects may be added to the map after future detailed analysis, to require 
different or more costly improvements and, therefore, may become longer-term projects.  
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 Bike Master Plan Implementation Actions 
 
 

  

Numbering 
System 

Objectives and 
associated strategies 

IMPLEMENTATION 
LEAD 

PARTNERS ACTION MILESTONES FOR COMPLETION BY END OF PRIMARY 
ACTION 

ASSOCIATED 
ACTION TYPE 

ASSOCIATED                                      
E-Team  

 
   2012 2015 2030    

 
Projects                 

1.1 Complete the 
Louisville Loop 

    $2,500,000 7,500,000 37,500,000  Capital 
Investment 

    

a Create a list of projects 
with a defensible, data-
driven prioritization 
process that 
incorporates current 
and future demand, 
socio-economic 
measures, and land 
use in order to make 
the most of limited 
funds and to ensure 
that improvements best 
meet needs. 

Parks LMPW, MSD, 
U.S. Corps of 
Engineer, 
Economic 
Development, 
Southwest 
Dream Team, 
Office of the 
Mayor PDS, 
KIPDA 

          Engineering 

b Ensure the loop 
corridor is maintained 
at the highest 
standards for safe 
public use, 
connectivity, recreation, 
and transportation. 
Ensure stewardship of 
the corridor that 
enhances the physical 
and natural landscape. 

Parks LMPW, MSD, 
U.S. Corps of 
Engineer,  

          Engineering 

c Coordinate right-of-way 
improvements adjacent 
to parks and the 
Louisville Loop to 
facilitate bicycle access 
to and from parks and 
to benefit the larger 
bicycle network. If the 
pathway/sidewalk must 

Parks LMPW, MSD, 
U.S. Corps of 
Engineer,  

          Engineering 
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Numbering 
System 

Objectives and 
associated strategies 

IMPLEMENTATION 
LEAD 

PARTNERS ACTION MILESTONES FOR COMPLETION BY END OF PRIMARY 
ACTION 

ASSOCIATED 
ACTION TYPE 

ASSOCIATED                                      
E-Team  

 
   2012 2015 2030    

go on Parks' property, 
its primary purpose 
should be to provide 
access to/from the 
park. 

d Leverage investments 
across funding 
programs and with a 
broad range of partners 

Parks             Evaluation 

1.2 Implement higher 
cost / high priority 
improvements using 
the prioritization 
criteria set forth in 
the Bike Master Plan 

    $2,500,000 7,500,000 37,500,000 Capital 
Investment 

    

a Expand the bicycle 
system network with a 
defensible, data-driven 
prioritization process 
that incorporates cyclist 
demand, socio-
economic measures, 
and land use in order to 
make the most of 
limited funds and to 
ensure that 
improvements best 
meet needs. 

LMPW, KIPDA   Refer to table 1 
for list of high 
priority 
improvements 
and associated 
costs 

Refer to table 1 
for list of high 
priority 
improvements 
and associated 
costs 

Refer to table 1 
for list of high 
priority 
improvements 
and associated 
costs 

  Capital 
Investment 

Engineering 

 1.3 Implement Lower 
cost / high priority 
improvements in the 
urban center using 
the prioritization 
criteria set forth in 
the Bike Master Plan 

     $500,000  1,000,000  $5,000,000       
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Numbering 
System 

Objectives and 
associated strategies 

IMPLEMENTATION 
LEAD 

PARTNERS ACTION MILESTONES FOR COMPLETION BY END OF PRIMARY 
ACTION 

ASSOCIATED 
ACTION TYPE 

ASSOCIATED                                      
E-Team  

 
   2012 2015 2030    

a Evaluate projects with 
a defensible, data-
driven prioritization 
process that 
incorporates cyclist 
demand, socio-
economic measures, 
and land use in order to 
make the most of 
limited funds and to 
ensure that 
improvements best 
meet needs. 

LMPW, KIPDA BL PW's will use 
prioritization 
criteria for use in 
project selection, 
including CIP 
prioritization 

PW's will use 
prioritization 
criteria for use in 
project selection, 
including CIP 
prioritization 

PW's will use 
prioritization 
criteria for use 
in project 
selection, 
including CIP 
prioritization 

  Policy Evaluation 

b Combine portions of 
the Bike Master Plan 
infrastructure list into 
corridor projects for 
inclusion in LMPW's 
Capital Improvement 
Projects list. 

LMPW, KIPDA   Corridor project 
list submitted to 
PW's 

Corridor project 
list submitted to 
PW's 

Corridor project 
list submitted to 
PW's 

  Capital 
Investment 

Engineering 

c Incorporate safe and 
direct connectivity for 
bicycles into school 
zones by developing 
minimum standards for 
safe and direct 
connectivity for 
bicycles. 

LMPW, KIPDA JSCP and other 
private schools 

Identify and 
evaluate existing 
school locations 
and set priorities 
for retrofits that 
meet standards 

Use hazard 
bussing requests 
to identify priority 
locations for 
bicycle 
improvements.Inc
lude the specific 
locations in the 
inventory and 
assessment. 
Incorporate 
minimum 
standards into 
school zoning 
standards 

Evaluate and up 
date school 
zone standards  

  Capital 
Investment 

Engineering 

d Coordinate right-of-way 
improvements adjacent 
to parks and the 

Parks, LMPW KIPDA Identify and 
evaluate existing 
right-of-way 

Develop policy for 
public access to 
and along Parks' 

Update policy   Policy Evaluation 
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Numbering 
System 

Objectives and 
associated strategies 

IMPLEMENTATION 
LEAD 

PARTNERS ACTION MILESTONES FOR COMPLETION BY END OF PRIMARY 
ACTION 

ASSOCIATED 
ACTION TYPE 

ASSOCIATED                                      
E-Team  

 
   2012 2015 2030    

Louisville Loop to 
facilitate bicycle access 
to and from parks and 
to benefit the larger 
bicycle network. If the 
pathway/sidewalk must 
go on Parks' property, 
its primary purpose 
should be to provide 
access to/from the 
park. 

improvements 
adjacent to parks 
and the Louisville 
Loop 

properties. 

e Accommodate and 
improve bicycle access 
to and across bridges, 
railroads, state 
highways and through 
interchanges.  

LMPW, KIPDA KYTC, Railroads 1. Review 
existing design 
guidance on 
railroad crossings 
(e.g., where to 
install gates, 
lights, and 
required bicycle 
clearance times) 
and work with 
partner agencies 
to improve bicycle 
access. 2. Identify 
desired bike lane 
width minimums 
over bridges and 
overpasses. 3. 
Update design 
standards as 
needed and seek 
funds to 
implement 
improvements. 

Update Complete 
Streets and other 
relevant 
standards. Seek 
funds and 
implement 
projects 

Seek funds and 
implement 
projects 

  Program Engineering 

f Provide bicycle access 
across arterial streets 
and state routes that 
divide high demand 

LMPW, KIPDA KYTC Work with KYTC 
to develop an 
agency 
agreement/ 

Implement 
projects 

Evaluate and 
modify 
agreement as 
needed 

  Program Engineering 
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Numbering 
System 

Objectives and 
associated strategies 

IMPLEMENTATION 
LEAD 

PARTNERS ACTION MILESTONES FOR COMPLETION BY END OF PRIMARY 
ACTION 

ASSOCIATED 
ACTION TYPE 

ASSOCIATED                                      
E-Team  

 
   2012 2015 2030    

bicycle areas. Prioritize 
projects for 
improvement using the 
Bike Master Plan 
criteria. Implement 
through corridor 
projects and with other 
available resources. 
Seek grant funding as 
needed. 

partnership about 
handling state 
routes in 
urbanized areas 

g Review all design 
standards related to 
bicycle 
overpasses/bridges, 
underpasses, and 
stairway improvements 
and retrofits. Revise as 
needed to support safe 
bicycle passage. 
Address the following: 
acceptable slopes and 
grades to meet or 
exceed Public Rights-
of-Way Accessibility 
Guidelines  and design 
elements such as 
lighting, landscaping, 
public art, and street 
furniture that help to 
mitigate the impacts of 
the grade separation 
and improve personal 
security. 

LMPW, KIPDA KYTC Review Standard 
Plans, and Bridge 
and Stairway 
Retrofit guidelines 
as needed 

Review conditions 
at existing grade-
separated 
facilities in high 
demand areas 
and prioritize 
improvements 

Implementent 
reviewed 
conditions at 
existing grade-
separated 
facilities in high 
demand areas 
and prioritize 
improvements 

  Capital 
Investment 

Evaluation 

1.4 Establish criteria and 
set priorities for 
constructing bicycle 
facilities off road 
based upon 

     $500,000  1,000,000  $5,000,000 Capital 
Investment 
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Numbering 
System 

Objectives and 
associated strategies 

IMPLEMENTATION 
LEAD 

PARTNERS ACTION MILESTONES FOR COMPLETION BY END OF PRIMARY 
ACTION 

ASSOCIATED 
ACTION TYPE 

ASSOCIATED                                      
E-Team  

 
   2012 2015 2030    

condition, location 
and proximity, as well 
as current and future 
demand 

a Create a single system 
to inventory, assess 
and track bike trails 
and other off road 
bicycle facilities.  

LMPW, KIPDA Parks Begin with an 
initial set of trails 
that connect 
neighborhoods 
and connect to 
destinations such 
as schools, parks 
and shopping 
centers 

Use children 
(such as scout 
troops, religious 
youth groups, 
PTSAs) and 
aerial 
photography to 
document known 
trails and 
pathways 

Continue to 
identify and add 
trails to goat 
trail areas 

  Capital 
Investment 

Evaluation 

1.5 Evaluate current 
signal timing 
practices and revise, 
as needed, to balance 
bicycle crossing 
delay and demand 
with full intersection 
functionality 

    $150,000 $500,000 $1,500,000 Capital 
Investment 

    

a Evaluate and revise 
current signal timing 
practices, which focus 
on eliminating 
congestion, in balance 
with bicycle crossing 
demand and bicycle 
wait times as well as 
full intersection 
functionality. Initial 
focus should be placed 
on the Central 
Business District. 
 
 
 

LMPW   Currently 
implementing the 
shortest cycle 
length to most 
safely and 
efficiently moving 
multimodal traffic 

      Policy Engineering  
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Numbering 
System 

Objectives and 
associated strategies 

IMPLEMENTATION 
LEAD 

PARTNERS ACTION MILESTONES FOR COMPLETION BY END OF PRIMARY 
ACTION 

ASSOCIATED 
ACTION TYPE 

ASSOCIATED                                      
E-Team  

 
   2012 2015 2030    

  Policies                 

2.1 Use existing 
resources to create 
more value for fewer 
dollars 

          Policy   Evaluation 

a Coordinate bicycle 
improvements with 
construction projects 
such as roadway 
maintenance, repaving, 
painting, sewer and 
water works, and utility 
corridors. 

LMPW MSD, Parks Assess how 
bicycle 
improvements are 
addressed during 
current 
construction 
projects 

Update Complete 
Streets Policy to 
ensure bicycle 
improvements are 
considered during 
construction 
projects   

    Policy Evaluation 

b Require routine bicycle 
accommodation with 
off-site impacts (both 
new or redevelopment), 
and a full transportation 
analysis, with 
performance based 
specifications. 

LMPW, LDC, PDS   Integrate into 
Complete Streets 
Policy 

      Policy Evaluation 

c Systematically use 
Council Members’ 
discretionary funds for 
bicycle facility repairs 
and improvements. 

LMPW Metro Council Provide each 
Council Member 
a prioritize list of 
bicycle 
improvements 

Continue to up 
date the prioritize 
list of bicycle 
improvements for 
Council Members 

Continue to up 
date the 
prioritize list of 
bicycle 
improvements 
for Council 
Members 

  Policy Evaluation 

d Coordinate work by the 
Economic 
Development 
Department, such as 
streetscape 
improvement programs 
and bicycle 
improvements.  

LMPW, LDC, PDS Economic 
Development 

Start 
collaborations 
with Economic 
Development  

      Policy Evaluation 

2.2 Inspect and enforce 
right-of-way 

          Policy     
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Numbering 
System 

Objectives and 
associated strategies 

IMPLEMENTATION 
LEAD 

PARTNERS ACTION MILESTONES FOR COMPLETION BY END OF PRIMARY 
ACTION 

ASSOCIATED 
ACTION TYPE 

ASSOCIATED                                      
E-Team  

 
   2012 2015 2030    

encroachments 

a Advance the work of 
the LMPW working 
group on construction 
closures and 
implement 
recommendations to 
cover the following 
topics: 1) improve 
coordination between 
proximate construction 
sites’ use of the right-
of-way; 2) provide 
timely and easily 
accessible web-based 
information on current 
and planned bicycle 
construction closures 
with alternate routes; 3) 
review bicycle facilities 
and street closure fees, 
permitted closure 
lengths, and permit 
renewal requirements; 
4) maintain bicycle 
access during 
construction, including 
keeping the bikeable 
zone free of signage 
and equipment; and 5) 
ensure that inspections 
are timely and frequent. 

LMPW, LDC, PDS   Assess current 
efforts 

Evaluate efforts 
and revise as 
needed 

Evaluate efforts 
and revise as 
needed 

  Policy Engineering 

2.3  Use Louisville's 
Compete Streets 
policy more fully 

          Policy     
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Numbering 
System 

Objectives and 
associated strategies 

IMPLEMENTATION 
LEAD 

PARTNERS ACTION MILESTONES FOR COMPLETION BY END OF PRIMARY 
ACTION 

ASSOCIATED 
ACTION TYPE 

ASSOCIATED                                      
E-Team  

 
   2012 2015 2030    

a Give the Complete 
Streets Manual 
regulatory force by 
incorporating relevant 
portions into the Land 
Development Code 
(LDC).   

LMPW, LDC, PDS MSD, Parks Assess Complete 
Streets short falls 

Address short 
falls and revise 
Complete Streets 

    Policy Evaluation 

b Reduce the number of 
cases in which bicycle 
facilities may be 
eliminated by 
establishing clear, 
specific language in the 
LDC addressing under 
what circumstances 
facilities would not be 
required, taking into 
account all reasonable 
alternatives.  

LMPW, LDC, PDS   Assess current 
cases, determine 
next steps 

      Policy Evaluation 

c Implement the 
Thoroughfare Typology 
hierarchy system 
adopted as part of the 
Complete Streets 
Manual, which matches 
facilities with functional 
class, design, speed 
and Form Districts.   

LMPW, LDC, PDS   Determine first 
steps to 
implement the 
Thoroughfare 
Typology 
hierarchy system 

      Policy Evaluation 

d Allow Bike Louisville to 
oversee and coordinate 
multi-modal 
transportation review of 
development projects, 
and work with the 
governmental structure. 

LMPW   Currently 
addresses 
through Bike 
Louisville 

      Policy Encourageme
nt 
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Numbering 
System 

Objectives and 
associated strategies 

IMPLEMENTATION 
LEAD 

PARTNERS ACTION MILESTONES FOR COMPLETION BY END OF PRIMARY 
ACTION 

ASSOCIATED 
ACTION TYPE 

ASSOCIATED                                      
E-Team  

 
   2012 2015 2030    

e Encourage the 
Kentucky 
Transportation Cabinet 
(KYTC) to use the 
Complete Streets 
Policy for state roads in 
Louisville Metro. 

LMPW, KYTC   Invite KYTC to 
Bike Louisville’s 
meetings, share 
how other states 
have 
implemented 
Complete Streets 
on States roads  

      Policy Evaluation 

2.4 Create an expanded 
set of design 
standards for bicycle 
lanes facilities 

          Policy     

a Prepare an expanded 
set of bicycle 
standards. Advance 
these standards 
through the LMPW 
review committee and 
Louisville's review 
committee. Publish 
design details in the 
Right-of-Way 
Improvements Manual. 

LMPW   Determine if 
Complete Streets 
address these 
concerns and if 
not assess the 
gaps 

Create an 
expanded set of 
bicycle facility 
standards  

    Policy Evaluation 

b Develop specific 
standards for bicycle 
connectors between 
cul-de-sacs and other 
subdivision 
connections to ensure 
functionality and safety 
(size, width, fencing 
limitations, lights, etc.).  
Require full 
connectivity in 
subdivision design 
standards and retrofits.   

LMPW, LDC, PDS   Determine if 
Complete Streets 
address these 
concerns and if 
not assess the 
gaps 

Create an 
expanded set of 
sidewalk 
standards  

    Policy Evaluation 
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Numbering 
System 

Objectives and 
associated strategies 
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c Establish street lighting 
standards to: 1) 
discuss bicycle-
oriented lighting in 
more detail; 2) locate 
light posts in such a 
way as to maintain a 
clear bicycle zone; 3) 
include both retrofits 
and new construction in 
lighting design 
standards; and 4) 
achieve concurrency 
with International Dark 
Sky Association 
"approved dark-sky 
friendly" standards. 

LMPW, LDC, PDS   Determine if 
Complete Streets 
address these 
concerns and if 
not assess the 
gaps 

Create an 
expanded set of 
bicycle facility 
standards  

    Policy Evaluation 

2.5 Define construction 
options for 
responsible agency 
to repair bicycle 
facilities 

          Policy     

a Ensure all sections the 
bicycle facility are 
accounted for by the 
responsible agency.   

    Assess and 
clarify agencies 
bicycle facilities 
responsibilities 

Ensure agency is 
maintaining and 
fixing their bicycle 
facilities  

Ensure agency 
is maintaining 
and fixing their 
bicycle facilities  

  Policy Evaluation 

b Explore public/private 
cost-sharing 
possibilities for bicycle 
and streetscape 
improvements. 

LMPW, Private 
Utilities  

  Draft guidelines 
for partnering with 
adjacent property 
owners on 
frontage 
upgrades 

Develop program 
for cost sharing 

Evaluate and 
modify as 
needed 

  Program Encourageme
nt 

2.6 Update guidelines for 
crossing treatments 

          Policy     
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a Update guidelines for 
installing marked bike 
lanes and stop bars. 
Update bike lane 
marking guidelines to 
address the following 
issues: 1) define when 
to mark bike lanes at all 
legs of an intersection 
or at multiple 
intersections in a 
corridor; 2) develop 
criteria for marking bike 
lanes on non-arterials 
outside of school 
zones; 3) routinely 
install stop bars at all 
intersections with 
marked bike lanes;  
and 4) establish 
guidelines for the 
placement of stop bars 
so that new stop bars 
are coordinated with 
existing loop detectors. 

LMPW   Assess current 
Standards and 
the Traffic Manual  

Update, Standard 
Plans, and the 
Traffic Manual as 
needed. Install 
stop bars at 
marked bike 
lanes as part of 
all new 
improvement 
projects 

    Policy Engineering 

2.7 Educate and Enforce 
"no parking" 
restrictions at 
intersection 
approaches 

          Policy     
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a Remove parking and 
increase enforcement 
of no standing or 
parking restrictions 
within 20 feet upon the 
approach to a 
intersection. Explore 
mechanisms other than 
signage to designate 
the restrictions in 
locations where 
signage does not 
currently exist. Update 
existing codes, as 
needed, to allow 
bicycle and scooter 
parking within this 20 
feet zone in certain 
situations. 

LMPW, LDC, PDS   Determine how 
this can be 
implemented as 
part of Louisville’s 
Complete Streets 
policy 

Implement as part 
of Louisville’s 
Complete Streets 
policy, through 
existing parking 
programs and on 
a complaint basis 
from Louisville’s 
Police 
Department  and 
the public 

  Policy Policy Enforcement 

2.8 Address modal 
conflicts that result 
from Complete 
Streets 
implementation 

          Policy     

a Ensure that the Bike 
Master Plan 
recommendations are 
coordinated with 
implementation and 
update activities for 
other modal plans (e.g., 
Thoroughfare  Plan, 
Bicycle Master Plan,) 
and other Metrowide 
strategic plans (e.g., 
Cornerstone 2020). 

LMPW PDS, Modal 
Stakeholders 

Include links and 
references to the 
Bike Master Plan 
in the 
Comprehensive 
Plan Update, and 
the 
Transportation 
Strategic Plan 
Update 

      Policy Evaluation 

2.9 Use land use and 
zoning tools to 

          Policy     
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encourage and 
support bicycle-
friendly growth and 
development 

a Evaluate and consider 
revising Land 
Development Code 
Form District standards 
to promote and provide 
incentives for wider use 
of bicycle-oriented 
development.  Prioritize 
review of dimensional 
standards for non-
residential and mixed-
use developments in 
the suburban form 
districts of the Land 
Development Code to 
assure that the 
standards address safe 
bicycle accessibility 
and promote bikeable 
environments.  

LMPW   Evaluate current 
Land 
Development 
Code Form 
District standards 
to promote and 
provide incentives 
for wider use of 
bicycle-oriented 
development.  

Prioritize review 
of dimensional 
standards for 
non-residential 
and mixed-use 
developments in 
the suburban 
form districts of 
the Land 
Development 
Code to assure 
that the standards 
address safe 
bicycle 
accessibility and 
promote bikeable 
environments.  

    Policy Evaluation 

b Identify Cornerstone 
2020 plans goals and 
policies that should be 
revised or created to 
support implementation 
of the Bike Master 
Plan. 

LMPW   Currently address 
in the Bike Master 
Plan, update as 
needed 

      Policy Evaluation 

2.10 Integrate public 
spaces with adjacent 
businesses 

          Policy     
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a Develop a bike rack 
program for  business 
owners to improve their 
bicycle parking. 

LMPW, LDC, PDS PDS Explore  business 
funding options 
for biccyle 
parking 
improvements 

Develop program 
for improvements 
and criteria for 
program 
participation 

Implement 
program and 
evaluate 

  Program Encourageme
nt 

b Work with parking 
garage owners and 
management 
companies to eliminate 
the "caution, vehicles 
exiting" warning 
message to focus the 
message on the drivers 
instead. 

LMPW, LDC, PDS   Create a list of 
parking garages 
and start creating 
campaign with 
parking garage 
companies  

Review campaign 
for warning 
messages and 
update 

    Program Encourageme
nt 

2.11 Develop guidelines 
for car-free and 
shared space streets 

          Policy     

a Begin to implement 
shared space streets, 
with a commitment to 
developing guidelines 
and protocols for 
implementation. 
Explore possible 
locations for shared-
space streets through 
examining space 
allocation in the right-
of-way (e.g., narrowing 
streets, car-free-only 
streets, woonerfs). 

LMPW PDS, Real 
Property 

Develop pilot 
project  

Implement pilot 
project and 
evaluate. 

 Update 
guidelines in 
Complete 
Streets 

  Program Encourageme
nt 

b Expand program of 2nd 
Sunday (car-free 
streets) each year. 
Focus on locations with 
strong community 
interest. Sustain and 
expand summer street 

LMPW   Host 2nd Sunday, 
evaluate and 
expand into other 
days 

Host 2nd Sunday, 
evaluate and 
expand into other 
days 

Host 2nd 
Sunday, 
evaluate and 
expand into 
other days 

  Program Encourageme
nt 
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closures in major 
parks. 

c Pilot a Car-Free 
Weekend program, in 
which Louisvillians are 
encouraged to live car-
free for an entire 
weekend. 

LMPW   Develop program 
scope and test 
concept with 
various 
community 
groups 

Implement Car 
Free Louisville 
weekend 

Expand to Car 
free week 

  Program Encourageme
nt 

d Pilot a Car-Tuesday 
event, in which 
Louisvillians are 
encouraged to live car-
free for an entire day. 

    
Continue to 
support and 
promote this 
great car-free 
event 

Continue to 
support and 
promote this great 
car-free event 

Continue to 
support and 
promote this 
great car-free 
event 

    Encourageme
nt 

2.12 Coordinate transit 
stop and bikeway 
accessibility needs 
between Louisville 
and the Transit 
Authority of River 
City (TARC) 

          Policy     

a Develop a program that 
evaluates transit stops 
and bikeways 1/4 mile 
in each direction from 
the stop. 

LMPW, LDC, PDS TARC Create GIS data 
base of TARC 
stops and 
bikeways two 
blocks in each 
direction 

      Policy Engineering 

c Coordinate with TARC 
on efforts to provide 
better service as 
reflected in TARC’s 
strategic plan. 

LMPW TARC         Policy Engineering 
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d Coordinate with TARC 
to improve bus stop 
amenities such as bike 
racks, shelters, lighting 
and service 
information. 

LMPW TARC Coordinate with 
TARC to identify 
lack in bus stop 
amenities such as 
bike racks, 
shelters, lighting 
and service 
information. 

Coordinate with 
TARC to identify 
lack in bus stop 
amenities such as 
bike racks, 
shelters, lighting 
and service 
information. 

    Policy Engineering 

2.13 Create a parking 
strategy to encourage 
trip-chaining by 
cycling 

          Policy     

a Broker joint-use 
parking agreements, 
supported by site plan 
review process that 
rewards joint-use 
parking elements, i.e., 
expedited 
review/permitting.   

LMPW, LDC, PDS   Ongoing, 
Promote, 
Evaluate and 
update 

Ongoing, 
Evaluate and 
update 

    Policy Encourageme
nt 

b Joint Use Parking 
consider when two or 
more uses on the same 
or separate properties 
are located along a 
transit route and have 
different peak use 
times. 

LMPW, LDC, PDS   Ongoing, 
Promote, 
Evaluate and 
update 

Ongoing, 
Evaluate and 
update 

    Policy Encourageme
nt 

c Establish a set aside of 
avoided parking 
construction costs for 
bicycle-friendly 
facilities. 

LMPW, LDC, PDS           Policy Encourageme
nt 

d Use developer set 
asides (see item “a” 
above) from reduced 
parking requirements to 
pay for bicycle-friendly 

LMPW, LDC, PDS           Policy Encourageme
nt 



 
28 Bike Master Plan 

 Bike Master Plan Implementation Actions 
 
 

  

Numbering 
System 

Objectives and 
associated strategies 

IMPLEMENTATION 
LEAD 

PARTNERS ACTION MILESTONES FOR COMPLETION BY END OF PRIMARY 
ACTION 

ASSOCIATED 
ACTION TYPE 

ASSOCIATED                                      
E-Team  

 
   2012 2015 2030    

facilities.  

  Programs                 

3.1 Identify a long-term 
and sustained 
investment strategy 
to fund bicycle 
improvements 

          Program     

a Develop a strategy to 
allocate a reasonable 
and sustainable 
amount of funding for 
bicycle improvements 
and maintenance, 
including reallocation of 
transportation funding 
to prioritize bicycles. 

Council LMPW Funding strategy 
included in 
budget request 

Report Update   Policy Evaluation 

b Develop a framework 
for resource allocation 
to guide investment 
decisions between 
programmatic and 
project delivery needs. 

LMPW PDS Report to Council       Program Encourageme
nt 

c Continue to work with 
regional and state 
agencies to improve 
funding criteria so that 
non-motorized projects 
are competitive for as 
many fund sources as 
possible. 

LMPW KIPDA Ongoing Ongoing Ongoing   Capital 
Investment 

Engineering 

d Explore innovative 
funding tools for both 
general bicycle 
improvements and 
specific needs. 

LMPW   Identify potential 
scenarios . Define 
method to assess 
viability of 
possible new fund 
sources 

Test scenarios 
and develop 
policy draft 
defining preferred 
options 

Implement 
policy 

  Program Encourageme
nt 
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3.2 Establish and 
implement a 
predictable 
maintenance cycle for 
bike lanes and 
signage 

            Program   

a Define a maintenance 
cycle for bike lanes 
restriping to ensure that 
markings are clear and 
highly visible to drivers 
and bicycles. Identify 
maintenance cycles 
appropriate to levels of 
intersection use for 
metro maintenance, as 
well as guidance for 
utility or other private 
development work. 
Revise internal tracking 
and communication 
tools to reflect 
changes. 

LMPW, KIPDA   Establish internal 
policy guidance to 
define hierarchy 
of cycles for high, 
medium, and low 
priority 
intersections. 
Update GIS to 
indicate locations 

Revise 
maintenance 
request forms, the 
Pavement 
Opening and 
Restoration 
Rules, and the 
LMPW Asset 
Management 
Status and 
Condition reports 
to encourage 
consistent 
application 

    Program Engineering 

3.3 Implement and 
evaluate 
enhancement and 
enforcement 
programs 

    40,000 60,000 180,000 Program     

a Continue to fund and 
implement bicyclist 
emphasis patrols (e.g., 
targeted campaigns). 
Identify appropriate 
locations for focused 
enforcement efforts, 
including in the high 

LMPD LMPW, KIPDA Continue "Yellow 
Card" campaigns 
and track 
performance 
measures 

      Program Enforcement 
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priority areas identified 
in the plan. Evaluate 
the effectiveness of 
jaybicycling citations on 
improving bicycle 
safety. 

b Develop a pilot 
program to measure 
the success of existing 
enforcement and 
engineering efforts at 
intersections. 

LMPD LMDPHW, 
LMPW, KIPDA 

Research and 
create a working 
group to create a 
pilot program 

Create the pilot 
program and 
implement 
program. 
Evaluate and 
update program 

    Program Enforcement 

c Develop an aggressive 
Enforcement Program 
that includes zero 
tolerance penalties for 
speeding in a school 
zone and parking in 
bike lanes.  

PARC, LMPD  LMPW, LDC, 
PDS 

Develop the 
campaign and 
track 
performance 
measures. 
Expand the 
Neighborhood 
Speed Reduction 
Program to 
include street-
level changes, 
business and 
resident 
involvement and 
enforcement.  

Create the pilot 
program and 
implement 
program. 
Evaluate and 
update program 

    Program Enforcement 

d Evaluate current 
bike/vehicle crash laws 
and determine if a 
vulnerable road user 
law is needed. 

LMPD  Evaluate current 
bike/vehicle crash 
laws and 
determine if a 
vulnerable road 
user law is 
needed. 

   Program Enforcement 
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3.5 Advance a social 
marketing campaign 
to promote bicycling 

    $150,000  $400,000  $1,200,000  Program     

a Design and implement 
a bicycle safety 
education campaign 
that targets drivers and 
bicycles. 

Mayor's Office LMDPHW, 
LMPW, KIPDA, 
TRIMARC 

Move from 
Branding Street 
Sense to creating 
targeted 
campaigns 

Evaluate and 
update the 
campaign to 
ensure it reaches 
its target 
audience  

Evaluate and 
update the 
campaign to 
ensure it 
reaches its 
target audience  

  Program Education 

b Retain a marketing 
consultant to develop a 
social marketing 
program to promote 
bicycyling. Focus on 
the role of bicycling in 
promoting health (e.g., 
the health impacts of 
short trips), bicycling as 
a cost-saving approach 
(e.g., save money on 
gas), bicycling as a 
conservation measure 
(e.g., improve the 
environment), and the 
impact of bicycling on 
community building 
(e.g., meet your 
neighbors). Evaluate 
the effectiveness of the 
campaign. 

Mayor's Office LMDPHW, 
LMPW, KIPDA, 
TRIMARC 

Ongoing through 
Street Sense 

Evaluate and 
update the 
campaign to 
ensure it reaches 
its target 
audience  

Evaluate and 
update the 
campaign to 
ensure it 
reaches its 
target audience  

  Program Education 
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c Use public service 
announcement traffic 
reports to provide 
bicycling information 
such as:  remind 
drivers that “bicycles 
are everywhere”, 
announce “good” 
intersections, advise 
bicycle network detours 
due to construction or 
special events.  

Mayor's Office LMDPHW, 
LMPW, KIPDA, 
TRIMARC 

Ongoing through 
Street Sense 

Evaluate and 
update the 
campaign to 
ensure it reaches 
its target 
audience  

Evaluate and 
update the 
campaign to 
ensure it 
reaches its 
target audience  

  Program Education 

d Publicize the number of 
bicycle-vehicle 
crashes. 

Mayor's Office LMDPHW, 
LMPW, KIPDA, 
TRIMARC 

Collect and 
assess current 
crash data to 
better target the 
SS campaigns  

Collect and 
assess current 
crash data to 
better target the 
Street Sense 
campaigns  

Collect and 
assess current 
crash data to 
better target the 
Street Sense 
campaigns  

  Program Education 

e Share marketing 
techniques and 
approaches to 
effectively promote 
services, programs, 
and facilities that 
support bicycling 

Mayor's Office LMDPHW, 
LMPW, KIPDA, 
TRIMARC 

Connect 
promotion of 
bicycling with 
metro wide 
sustainability 
initiatives (e.g., 
Go Green) and 
develop 
additional events 
that promote 
bicycling.  

      Program Education 

f Develop an effective 
encouragement 
program that includes 
family safety audits, 
crossing guards at 
targeted intersections, 
community policing and 
neighborhood watch 

LMDPHW, LMPW LMDPHW, 
LMPW, KIPDA, 
TRIMARC 

Research 
successful 
programs and 
determine how to 
implement a 
similar program in 
Louisville 

Implement, 
evaluate and 
update 

    Program Encourageme
nt 
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activities during 
bicycling to/from school 
times, and information 
about SRTS for those 
involved in designing 
environments in which 
children walk or bicycle 
to school. 

g Explore partnerships 
with private 
organizations to fund 
incentive programs and 
events that encourage 
bicycling.  

LMDPHW Parks, LMPW Hold forum to 
discuss ideas 
with business 
groups and local 
bicycling groups 

Implement new 
programs 

Evaluate 
program 

  Program Encourageme
nt 

3.6 Create or expand 
programs that 
promote the benefits 
of bicycling 

    $20,000  $40,000  $70,000  Program     

a Expand programs that 
promote bicycling for 
physical and mental 
health. 

LMDPHW, 
LMPW,PARKS 

 KIPDA Create a list of 
bicycling events 
Louisville hosts 
(Bike To Work 
Day, bike valet 
parking and 
Mayor's Hike and 
Bikes) 

      Program Encourageme
nt 

b Create more Car-free 
neighborhood guides 
such as the guide for 
the Clifton 
Neighborhood.  

LMDPHW, LMPW, 
KIPDA 

  Create a list of 
communities and 
car-free guides 

Continue the 
program and 
update 

    Program Encourageme
nt 
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c Expand auto trip 
reduction programs to 
encourage more 
people to travel by 
means other than the 
private automobile 
(including by bicycling). 
Increase the number of 
people participating in 
a Metro-sponsored 
commute trip reduction 
program each year. 

TARC LYMPH, LMPW, 
KIPDA 

Research 
successful 
programs and 
team up with 
worksites to 
implement 
programs 

Continue the 
program and 
update 

    Program Encourageme
nt 

d Explore the possibility 
of a "Ride Free" day (or 
other lower cost 
promotional activities) 
on all local and regional 
transit to encourage 
people to bicycle and 
take transit instead of 
driving. 

TARC LYMPH, LMPW, 
KIPDA 

Research 
successful 
programs and 
develop a similar 
program 

Continue the 
program and 
update 

    Program Encourageme
nt 

e Bike To Work Day, 
Week and Month 

LMDPHW   Research 
successful 
programs and 
develop a similar 
program 

Continue the 
program and 
update 

    Program Encourageme
nt 

f Encourage employer-
based programs that 
offer incentives to 
bicycle and use transit 
with disincentives to 
drive.     

LMDPHW KMOM Collaborate with 
worksite wellness 
departments and 
Kentucky Metro 
on the Move to 
promote 
employee 
wellness through 
bicycling 

Continue the 
program and 
update 

    Program Encourageme
nt 
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g Offering employees a 
choice between bus 
passes and free 
parking.  

 TARC LMPW Determine a 
sustainable 
business model 
for this program 

Continue the 
program and 
update 

    Program Encourageme
nt 

h Continue to promote 
Louisville as a bicycle 
friendly at the national, 
regional and local level. 

LMDPHW, PDS, 
LMPW, KIPDA 

  Work towards 
improving 
Louisville’s place 
in the League of 
American 
Bicyclist Friendly 
Cities  ranking as 
a bike frienly city.   

Continue the 
program and 
update 

    Program Encourageme
nt 

i Continue neighborhood 
walkability 
assessments for 
neighborhoods, 
incorporating 
assessment 
information into the 
inventory.   

PDS, LMDPHW LMPW, KIPDA Ongoing , 
continue to 
promote and 
share results  

Ongoing , 
continue to 
promote and 
share results  

Ongoing , 
continue to 
promote and 
share results  

  Program Encourageme
nt 

j Develop criteria and 
review process for 
comment based on 
physical activity and 
environmental impacts 
of all new projects.  
Use existing processes 
as models for 
Louisville, such as 
Decatur, Georgia.   

LMDPHW   Collaborate with 
the Department of 
Public Health and 
Wellness to 
develop criteria 

Ongoing , 
continue to 
promote and 
share results  

    Policy Encourageme
nt 

3.7 Increase school-
specific bicycle 
programs 

    $400,000  $800,000  $2,400,000        
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a Create a Safe Routes 
to School program and 
team to evaluate 
engineering needs at 
all Louisville Metro 
schools and apply for 
SRTS funding. 

JCPS, LMPW, 
KIPDA 

KYTC, KIPDA Maintain and 
expand funding 
for infrastructure 
improvements 
through the Safe 
Routes to School 
Program. 
Continue funding 
two (2) schools 
per year and 
explore 
opportunities to 
expand this to 
additional 
schools.  

      Program Evaluation 

b Explore partnerships 
with private schools to 
expand Safe Routes to 
School Program to 
these schools. 

Parks, LMPW, 
KIPDA, LMDPHW 

KYTC, Private 
Schools 

Scope the 
programs to 
identify 
components and 
partners 

Establish working 
group to scope 
Safe Routes to 
School Program 
for private 
schools 

Expand Safe 
Routes Program 
to private 
schools 

  Program Encourageme
nt 

c Develop Safe Routes 
to Transit and Safe 
Routes to Parks 
programs, including 
infrastructure 
improvements (e.g., 
bikeways, signs) and 
safety education for 
various user groups. 

TARC, PARKS LMPW, 
LMDPHW 

Scope the 
programs to 
identify 
components and 
partners 

Implement and 
evaluate 
programs 

Expand safe 
routes to transit 
and parks 

  Program Evaluation 

d Develop a strong safety 
education program that 
includes videos for 
kids, mandatory street-
crossing education and 
bicycle education 
programs as part of the 
physical 

JSCP, LMDPHW LMPW, KIPDA Create videos 
and implement in 
schools 

Update and 
continue program 

    Program Education 
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education/practical 
living curriculum.  

3.8 Create materials to 
communicate general 
travel and right-of-
way information 

    $5,000  $8,000  $32,000  Program     

a Add bicycling routes to 
My Neighborhood 
Maps site. 

    Add bicycling 
routes to My 
Neighborhood 
Maps site 

      Program Encourageme
nt 

b Expand bicycle way 
finding efforts Metro 
wide, to include maps, 
signage in the right-of-
way, and web-based 
tools. Focus way 
finding at transit stops, 
to encourage 
coordination of 
bicycling and transit 
trips. 

Parks, LMPW, 
KIPDA 

LMDPHW Develop way 
finding team to 
coordinate a 
comprehensive 
approach for 
Metro way 
finding, including 
efforts between 
bicycle and 
bicycle way 
finding 

Install way finding 
kiosks and signs 
in Louisville's 
neighborhoods 

Evaluate way 
finding design 
standards and 
update as 
needed 

  Program Encourageme
nt 

c Expand mapping to 
support bicycles 
through the following 
steps: 1) Develop 
bicycling maps for all 
Louisville 
neighborhoods; 2) 
Compile existing 

Parks, LMPW, 
KIPDA 

LMDPHW Create "master" 
recreational 
bicycling map of 
existing bike 
routes  and City 
trails 

Develop internet-
based bicycling 
map standards. 

Develop and up 
date maps 

  Program Encourageme
nt 
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neighborhood bicycling 
maps to create a 
"master" bicycling map 
for Louisville 3) 
Develop thematic 
bicycling maps/routes 
for Louisville (e.g., on 
road and off road 
bicycling facilities). 

d Collaborate with Metro 
and TARC to improve 
bicycle connections to 
destinations through 
on-board 
destination/way finding 
guides, stop 
announcements linked 
to destinations, flexible 
routing for events, and 
better marketing of 
services and 
destinations. 

TARC, Parks, 
LMPW, KIPDA 

LMDPHW Define specific 
actions 

Begin program 
implementation 

Evaluate and 
update as 
needed 

  Program Encourageme
nt 

3.9 Use social 
networking to 
communicate project 
information in a 
timely and efficient 
manner 

    $15,000  $20,000  $100,000  Program     

a Communicate project 
information to those 
affected in a timely and 
efficient manner 
through development of 
neighborhood listservs 
and/or partnerships 
with local blogs. 

LMPW, KIPDA CART Launch 
interactive 
website and 
evaluate use 

Develop LMPW 
standard 
communication 
protocol 

Evaluate and 
update as 
needed 

  Program Encourageme
nt 

b Simplify Louisville's 
online resources to 

LMPW, KIPDA LMDPHW Online tools 
upgrades 

Update online 
tools 

Evaluate online 
tools 

Program   Encourageme
nt 
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improve usability, 
accessibility, 
navigability, and 
coordination. 

identified 

c Create a web-based 
community toolbox to 
fully engage residents 
in contributing to an on-
going assessment of 
the bicycle network. 
Residents could use 
the toolbox for 
information-sharing and 
reporting, i.e., report 
repairs, identify “good” 
bicycling facilities, etc. 
Louisville could use the 
toolbox to 
communicate with the 
community on issues 
such as bike lane 
construction or 
closures.  Montgomery 
County, Maryland’s 
web-based program 
allows residents to 
track development 
projects can serve as a 
model.   Additionally, 
the Maryland 
Department of 
Transportation is using 
Google maps in 
developing a statewide 
trails network.    

LMPW, KIPDA LMDPHW Create web-
based toolbox 

Update Update   Program Encourageme
nt 
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3.10 Develop and launch 
training modules for 
Louisville Metro staff 

    $15,000  $30,000  $90,000  Program     

a Develop and launch 
training modules for 
Metro staff, including 
topics such as: 
implementation of 
recommendations from 
the bicycle Master 
Plan; project 
conceptualization, 
design, and 
construction (as 
multiple programs build 
bicycle facilities); 
accessibility needs of 
people with disabilities 
(training for all LMPW 
employees who 
participate in the 
planning, design, and 
construction of bicycle 
facilities); bicycle-
appropriate intersection 
and crosswalk lighting 
schema (provided by 
Lighting Design Lab); 
and alternative 
sidewalk standards and 
maintenance 
requirements. 

LMPW KIPDA Develop training 
modules 

Implement 
training modules 

Evaluate and 
revise training 
modules 

  Program Education 
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b Improve regional 
coordination around 
bicycle issues through 
training modules. 

LMPW KIPDA Invite to 
participate in Bike 
Louisville 
meetings 

Invite to 
participate in Step 
Up Louisville 
bicycle meetings 

Invite to 
participate in 
Step Up 
Louisville 
bicycle 
meetings 

  Program Education 

3.11 Establish better 
communication and 
coordination among 
staff and departments 
working on related 
issues 

          Program     

a Establish Bike 
Louisville partnerships 
to encourage bicycling, 
and transit use through 
coordination for these 
modes (e.g., prioritize 
bicycle access to stops 
and services when 
planning for transit 
service/route changes). 

    Bike Louisville Bike Louisville Bike Louisville   Program Encourageme
nt 

3.12 Revise and update 
the plan, its data 
module, and the 
project list regularly 

          Program     

a Revise and update the 
bicycle Master Plan 
every five years. 

      Plan update plan update   Program Evaluation 

b Update the Plan's data 
module and project list 
annually (with a 
significant data update 
anticipated when 2010 
Census data is 
available). 

    Integrate new 
census data into 
data model 

Continue updates Continue 
updates 

  Program Evaluation 
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c Develop and distribute 
geocoded capital 
projects list so that all 
departments have 
timely information 
about Metro projects to 
facilitate internal 
coordination and 
leveraging 
opportunities. 

    Determine 
appropriate forum 
for collecting and 
distributing 
information 

Distribute lists 
yearly 

Distribute lists 
yearly 

  Program Encourageme
nt 

d Evaluate data 
collection and 
management 
processes/needs to 
determine appropriate 
data for use in tracking 
success of plan and 
identifying future 
improvements. 

    Evaluate data 
collection and 
data needs 

Upgrade or revise 
data collection 
procedures 

Evaluate and 
update 

  Program Evaluation 

e Maintain and update 
inventories of assets 
(e.g., the Bicyclie 
System Network), 
including capture of 
capital projects. 

    Develop data 
collection 
approach for 
private 
installations and 
capital projects 

Update Update   Program Evaluation 

f Track and report on 
plan performance 
measures. 

    Develop and 
launch a 
"dashboard" 
portal for 
reporting key 
indicators of 
success in the 
Bike Master Plan, 
focusing on 
specific, 
measureable 
goals and the 
progress made 

Continue to track Continue to 
track 

  Program Evaluation 
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toward meeting 
those goals.  

g Coordinate stewardship 
of the Bike Master Plan 
with Bike Louisville. 
Ensure that necessary 
training is provided to 
assist Bike Louisville in 
this role. 

    Train Step Up 
Louisville yearly 
on stewardship 
and outreach. 
Work with 
Mayor's Office 
and Council to 
review Board 
membership to 
address 
community and 
users 

Train Step Up 
Louisville yearly 
on stewardship 
and outreach 

Train Step Up 
Louisville yearly 
on stewardship 
and outreach 

  Program Education 

e Submission of 
projects/programs 

LMPW, KIPDA, TIP   Submission of 
projects/programs 
to KIPDA 
annually for 
inclusion in the 
KIPDA 
Metropolitan 
Transportation 
Plan and TIP 

      Program Evaluation 

f Coordinate the 
transmission of Bike 
Master Plan data to a 
public interface for use 
by LMPW to provide 
readily available project 
information during the 
permitting and 
inspection processes. 

LMPW ILP Hold inter-
departmental and 
inter-agency 
training sessions 

Ongoing Ongoing   Program Encourageme
nt 
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3.13 Increase 
opportunities for 
driver education 
about bicycles 

    $10,000  $20,000  $50,000    Program   

a Education/re-education 
as part of driver’s 
license renewal.  
Change process to get 
license, e.g. on test; 
include bicycles or 
bicyclists as part of 
driving test.  Conduct 
on-going educational 
process about 
changes.  For example, 
show a video on 
bicycle safety at DMV 
offices.  Reduce car 
insurance to reflect 
this. 

 LMPW, KIPDA Driving Schools Contact driver 
education schools 
and partner to 
integrate bicycle 
safety curriculum  

Evaluate and 
expand to other 
schools 

Expand to other 
schools 

  Program Education 

b  
Advocate for cell phone 
free areas for drivers 
and bicycles. 

LMDPHW, LMPD  LMPW, KIPDA         Program Education 

3.14 Increase 
opportunities for 
bicyclist education  

    $15,000 $30,000  $90,000  Program Program   
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  Provide bicycle 
education classes 

    Contact the 
Louisville Bike 
Club, Bicycling for 
Louisville and 
other 
organizations to 
offer League of 
American 
Bicyclist or other 
bicycle education 
classes  

      Program Education 

3.15 Evaluate bicycle 
crash data as part 
inventory and 
assessment. 

          Program     

a Collect bicycle crash 
data. 

LMPD LMPW, 
LMDPHW 

Create an annual 
longitudinal graph 
of bicycle crash 
data 

      Program Evaluation 

b Assess bicycle crash 
data. 

LMPD LMPW, 
LMDPHW 

Determine crash 
trend and use 
information to 
improve projects, 
policy’s and 
programs 

      Program Evaluation 

Totals 

(USD) 
    

$5,820,000 $16,908,000 $80,712,000 
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 Legend         

  Metro Public Works LMPW               

  Louisville Metro Police 
Department 

LMPD               

  Louisville Metro 
Department of Public 
Health and Wellness 

LMDPHW               

  Kentuckiana Regional 
Planning & 
Development Agency 

KIPDA               

  Louisville Inspections 
Permits 

IPL               

  Kentucky 
Transportation Cabinet 

KYTC               

  Jefferson County 
Public Schools 

JCPS               

  Parking Authority of 
River City  

PARC               

  Coalition for the 
Advancement of 
Regional 
Transportation  

CART               

  Intelligent 
Transportation 
Systems (ITS) 

TRIMARC               

  Planning & Design 
Services 

PDS               
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As described in Chapter 1, this Master Plan sets forward two primary goals:  
1. To increase bicycling activity throughout all parts of Louisville by making it a fun, comfortable 

and accessible mode of travel between 2010 and 2030; 
2. To simultaneously reduce the number of cyclists killed and injured in crashes with motor 

vehicles. 
The objectives and recommendations in Chapter 3 are designed to achieve these goals. In order to 
measure progress over time, this chapter sets forward two performance measures that will help MPW 
staff, elected officials and citizens to determine if implementation activities are having the desired 
effect.  The two performance measures are provided below in Table 4.3:  
 
Table 4.3 
Performance 
Measures 

Data Item Baseline 
Measurement 

Performance Target Data Collection 
Frequency 
 

Performance 
Measure #1  
 

Number of people 
bicycling 

Household 
Travel Surveys, 
Census Data 

Measureable increase 
annually through 2030 

Every year 

Performance 
Measure #2  
 

Number of reported 
bicycle deaths and 
injuries metro wide 

2004-2009 
average for 
fatalities and 
injuries 

Reduce bicyclists deaths 
and injuries by 5%, every 
year, adjusting for 
exposure 

Annually, with a 
rolling three year 
average 

 
 
Performance monitoring will be led by MPW, Pedestrian and Bicycle Program with support from the 
MPW, Policy and Planning Administration. The Bike Master Plan Cost Estimate and Implementation 
Matrix provides a general timeframe for achieving the recommendations per Chapter 3. 
 
 


